Rpt-ID: RCPESPRJ

User: dwade

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0046

Date: 08/02/2017
Page 1 of 11

Pay Period: 07/01/2017
to 07/31/2017

Contract Location: Time Allowed: 1849 Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1545 Days
Percent Time: 83.56
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2018

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $12,639,973.04 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $777,317.90

Percent Complete 93.85%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $12,639,973.04 $10,239,970.84 $777,317.90 93.85% $12,640.77

Chief Engineer



Rpt-ID: RCPESPRJ

User: dwade

Contract ID: B14473-13-000-0

Georgia Date: 08/02/2017
Department of Transportation Page 2 of 11
Estimate Summary By Project

Estimate Number: 0046 Pay Period: 07/01/2017
to 07/31/2017

Project Number:

Federal State Project Number:

132985- SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$9,490,124.09 $9,480,011.47 $10,112.62

$2,372,531.05 $2,370,002.90 $2,528.15

$11,862,655.14 $11,850,014.37 $12,640.77

$0.00 $0.00 $0.00

$11,862,655.14 $11,850,014.37 $12,640.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$11,862,655.14 $11,850,014.37

Total Payable: $12,640.77



Rpt-ID: RCPESPRJ Georgia

User: dwade Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046

Date: 08/02/2017
Page 3 of 11

Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0014 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,730.000 1,744.190
R-MODIFIED BITUM MATL & H LIME 69.770 .000
1,744.190 $.00 $121,692.14
0035 433-1000 REINF CONC APPROACH SLAB SY 568.000 585.834
155.000 .000
585.834 $.00 $90,804.27
0063 634-1200 RIGHT OF WAY MARKERS EA 73.000 26.000
104.100 .000
26.000 $.00 $2,706.60
0072 641-1100 GUARDRAIL, TP T LF 190.000 354.500
67.180 .000
354.500 $.00 $23,815.31
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 2,029.000
0.950 .000
2,029.000 $.00 $1,927.55
Category Amount: $0.00 $240,945.87
Category Number: (0020 DRAINAGE
0108 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF 14.000 102.660
195.000 .000
102.660 $.00 $20,018.70
0118 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 9.750
1300.000 .000
9.750 $.00 $12,675.00
0128 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 46.000 81.490
150.000 .000
81.490 $.00 $12,223.50



Rpt-ID: RCPESPRJ Georgia Date: 08/02/2017

User: dwade Department of Transportation Page 4 of 11
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046 Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94
0153 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 863.000 917.700
45.000 .000
917.700 $.00 $41,296.50
0163 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 257.000 389.700
59.850 .000
389.700 $.00 $23,323.55
0168 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 230.000 328.400
54.520 .000
328.400 $.00 $17,904.37
0173 550-1600 STORM DRAIN PIPE, 60 IN,H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20
0177 550-1720 STORM DRAIN PIPE, 72 IN, H 1-10 LF 112.000 120.000
153.050 .000
120.000 $.00 $18,366.00
0193 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 4.000
956.570 .000
4.000 $.00 $3,826.28
0198 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 3.000
582.000 .000
3.000 $.00 $1,746.00

Category Amount: $0.00 $176,762.04



Rpt-ID: RCPESPRJ Georgia

User: dwade

Department of Transportation

Estimate Summary By Project

Date: 08/02/2017
Page 5 of 11

Contract ID: B14473-13-000-0 Estimate Number: 0046 Pay Period: 07/01/2017
to 07/31/2017
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0202 170-1000 FLOATING SILT RETENTION BARRIER LF 1,100.000 1,150.000
12.000 .000
1,150.000 $.00 $13,800.00
0238 163-0240 MULCH TN 312.000 588.647
205.000 .000
588.647 $.00 $120,672.64
0243 163-0300 CONSTRUCTION EXIT EA 8.000 12.000
1199.910 .000
12.000 $.00 $14,398.92
0258 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,160.000 2,359.875
RAW CHECK DAM 2.750 .000
2,359.875 $.00 $6,489.66
0262 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 1.000 2.000
162.110 .000
2.000 $.00 $324.22
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 301.000
1.000 .000
301.000 $.00 $301.00
0272 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 120.000 535.500
2.550 .000
535.500 $.00 $1,365.53
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 46,070.000
0.100 .000
46,070.000 $.00 $4,607.00
0278 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 1,093.000
0.100 .000
1,093.000 $.00 $109.30



Rpt-ID: RCPESPRJ Georgia

User: dwade Department of Transportation

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046

Date: 08/02/2017
Page 6 of 11

Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 22.000
771.810 .000
22.000 $.00 $16,979.82
Category Amount: $0.00 $180,032.06
Category Number: 0040 PERMANENT EROSION
0333 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 645.000 681.469
23.900 .000
681.469 $.00 $16,287.11
0368 716-2000 EROSION CONTROL MATS, SLOPES SY 24,220.000 35,976.400
0.780 705.222
36,681.622 $550.07 $28,611.67
Category Amount: $550.07 $44,898.78
Category Number: 0050 SIGNING AND MARKING
0427 636-2090 GALV STEEL POSTS, TP 9 LF 102.000 110.000
7.500 .000
110.000 $.00 $825.00
0433 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 1,030.000 930.000
), TP PB 3.000 4.000
934.000 $12.00 $2,802.00
0443 654-1003 RAISED PVMT MARKERS TP 3 EA 70.000 185.000
4.000 .000
185.000 $.00 $740.00
Category Amount: $12.00 $4,367.00



Rpt-ID: RCPESPRJ Georgia

User: dwade Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046

Date: 08/02/2017
Page 7 of 11

Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0453 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1LT
0458 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1LT
0463 500-3002 CLASS AA CONCRETE CcYy 457.000 462.290
494.000 .000
462.290 $.00 $228,371.26
0523 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 260.000 296.450
61.250 .000
296.450 $.00 $18,157.56
Category Amount: $0.00 $403,464.22
Category Number: 0040 PERMANENT EROSION
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 46.000
300.000 .000
46.000 $.00 $13,800.00
Category Amount: $0.00 $13,800.00
Category Number: (0070 UTILITY
0563 670-1060 WATER MAIN, 6 IN LF 110.000 120.900
35.000 .000
120.900 $.00 $4,231.50
0603 670-4000 FIRE HYDRANT EA 6.000 7.000
3200.000 .000
7.000 $.00 $22,400.00
Category Amount: $0.00 $26,631.50



Rpt-ID: RCPESPRJ Georgia
User: dwade Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046

Date: 08/02/2017

Page 8 of 11

Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP Il CcY 150.000 335.866
38.350 .000
335.866 $.00 $12,880.46
Category Amount: $0.00 $12,880.46
Category Number: (0070 UTILITY
0698 935-1115 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 4,730.000 .000
FIBER 2.700 3,881.000
3,881.000 $10,478.70 $10,478.70
0703 647-2170 PULL BOX, PB-7 EA 2.000 1.000
1600.000 1.000
2.000 $1,600.00 $3,200.00
0713 610-0959 REMOVE PIPE - LF 650.000 700.000
4.500 .000
700.000 $.00 $3,150.00
6 IN DIP
Category Amount: $12,078.70 $16,828.70
Category Number: 0080 BRIDGE 1 RT
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1RT
0783 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 250.000 334.450
61.250 .000
334.450 $.00 $20,485.06
0803 524-0010 DRILLED CAISSON - LF 154.000 260.106
1815.000 .000
260.106 $.00 $472,092.39

72 IN



Rpt-ID: RCPESPRJ Georgia

User: dwade Department of Transportation

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046

Date: 08/02/2017
Page 9 of 11

Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 1 RT
0818 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 626.000 4,046.032
41.000 .000
4,046.032 $.00 $165,887.31
Category Amount: $0.00 $815,400.16
Category Number: (0060 BRIDGE 1 LT
0823 603-7000 PLASTIC FILTER FABRIC SY 313.000 2,171.528
4.600 .000
2,171.528 $.00 $9,989.03
Category Amount: $0.00 $9,989.03
Category Number: (0080 BRIDGE 1 RT
0828 603-7000 PLASTIC FILTER FABRIC SY 313.000 1,874.504
4.600 .000
1,874.504 $.00 $8,622.72
Category Amount: $0.00 $8,622.72
Category Number: (0010 ROADWAY
0853 165-0050 MAINTENANCE OF SILT RETENTION BARRIER LF 1,100.000 1,500.000
5.000 .000
1,500.000 $.00 $7,500.00
0878 208-0500 ROCK EMBANKMENT TN 3,100.000 5,811.410
20.950 .000
5,811.410 $.00 $121,749.04
Category Amount: $0.00 $129,249.04
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 47.000
2800.000 .000
47.000 $.00 $131,600.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $0.00 $131,600.00



Rpt-ID: RCPESPRJ Georgia Date: 08/02/2017

User: dwade Department of Transportation Page 10 of 11
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0046 Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
9085 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 .000
2.000 $.00 $7,349.34
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT
9090 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 4.000
3674.670 .000
4.000 $.00 $14,698.68
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT
Category Amount: $0.00 $22,048.02
Category Number: (0010 ROADWAY
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 172.840
MATL & H LIME 75.300 .000
172.840 $.00 $13,014.85
Temporary Asphalt at 0.75/ton less than contract price
Category Amount: $0.00 $13,014.85
Category Number: (0020 DRAINAGE
9140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 1,269.000
16.870 .000
1,269.000 $.00 $21,408.03
9150 668-6000 SPRING BOX EA .000 2.000
2329.750 .000
2.000 $.00 $4,659.50
Category Amount: $0.00 $26,067.53
Category Number: (0010 ROADWAY
9155 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 261.740
L & H LIME 56.990 .000
261.740 $.00 $14,916.56

temporary asphalt reduced price for 19mm



Rpt-ID: RCPESPRJ Georgia

User: dwade Department of Transportation
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0046

Date: 08/02/2017
Page 11 of 11

Pay Period: 07/01/2017
to 07/31/2017

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9200 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 397.600
TL 52.600 .000
397.600 $.00 $20,913.76
Temporary at .075/ton less than Contract price
Category Amount: $0.00 $35,830.32

Project Total Amount: $12,640.77

$11,862,655.14



